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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 377 Date: 09-Jul-2011 Saturday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 09:00

Const Calendar Day: 669
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Federal ID:
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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the access platform for the tower
heads , work in splice 3 on the corner splice plates, & work on the shear plate electro slag . Crews started
at 7:00 AM.

Eric , Salvador , Wan , & Jose had to work in splice 3 crews had to weld the C - D plates in the East
& West tower shaft . Crews had to prepare their tools , set up , clean & grind the previous welds , heat the
welding areas , & calibrate the welding machines . They started at 7:15 AM. Crews were done at 8:00 AM.

Wan was done at 11:00 AM. He had to set the heating blanket & set the timer for 3 hours , & he had
to mobilize his tools & equipments out of the East tower shaft .

Eric & Jose had to work with both crews in all areas . Salvador had to work in the West tower shaft .
Wan had to work in the East tower shaft . Crews started to weld at 8:15 AM. They were done at 2;15 PM.

After that , crews had to set the heating blanks to keep the heat on the weld for 3 hours , set the
times , wrap up their tools , & equipments. Crews were done at 2;50 PM. They left at 3:00 PM.
Steven & Jojo were on the site working with the crews .

Jose Avila . Rick , Carlos , Jose H. , Jose Avelos , & Vector had to work on the access platform for
the tower heads & cables . Crews had to work on the North side platform for the 2nd day . They had to cut
to size & place 0.1 X 0.2 meter joists at 0.6 meter at center , place & nail the side clamps , & place 19
mm. plywood boards .

They started at 7:10 AM. Crews were done at 2:30 PM. They had to wrap up their equipments , &
tools . Crews left at 3:00 PM.

Casey & Edward had to work on the W line rigging materials to the site , & they had to work with the
other crews on the saddle top cover erection .

Anthony , Jacob , & Richard had to work on the saddle . Crews had to trial fit the top cover for the
saddle . Nicolaus flew the 1st piece of the top cover at 7:30 AM. Crews had to set in place , adjust the
plates to align the holes & install few bolts . They started at 7:40 AM.

Crews had hard time aligning the holes between the saddle & the cover plates , some of the middle
cover plates were narrower than than what they should be .

In the afternoon , crews ha d to erect the C & D splice plates for the tower heard on all 4 sides of
the grillage . crews started at 12:40 PM.

Augie & Kevin had to work on access platform hand rails. Crews had to fly the handrails to the site ,
& fit them in place . They started at 7;20 AM. Crews were done at 10:00 AM.
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In addition to that , crews had to work with the other crews on the saddle top cover erection . & they
had to work with the labors on the platform .

All the labors & tower heads crews were done at 2:50 PM. They had to wrap up their tools &
equipments. Crews left at 3:10 PM.

Earl & Ian had to work on the access platform vertical support . Crews had to weld the renaming 4
vertical . They had to prepare their tools , & equipment , grind & clean the welding sides on the supports .
They started at 7:15 . They were done at 7:45 AM.

Earl started to weld at 7;50 AM. He was done at 9:00 AM. Then , he had to weld the South East
bracket on the erection tower . He started at 9:10 AM.
In addition tot hat , crews had to weld pipes for the hand rails on the North side He was done at 2:30 PM.
Crews had to wrap up their tools , equipments & pull them out of the site . They left at 3:00 AM

Electro Slag welding crews had to work on the West inner shear plate . Crews had to weld the North
side of the plate . They had to prepare their tools , equipments , place the spacers to center & hold the
guide plate in place at 0.2 meter at center , hook the water lines , prepare the cooling shoes . & make final
check on the welding area . Crews started at 7:10 AM. They were done at 10:55 AM.

Rory , Devon , & Alex had to work inside the West outer cell on , Jeremy , Richard , & Jeffery Stone
had to work inside the inner West cell . Crews had to work on the cooling system . They had to move the
cooling shoes on both side of the plate with the advancing weld .

Welding the North side of the West inner shear plate started at 10:58 AM. At 11:01 the power went off
for few seconds . Crews resumed welding after the power was restored . Welding was done at 3:14 PM.

After that , crews had to disassemble the power & water lines , wrap up their tools & equipments.
They left at 4:00 PM.

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JOSE AVILASemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM SALVADOR SANDOVALIronworker 0.00 8.00 0.00 8.00

JNM XIAO JIAN WANIronworker 0.00 8.00 0.00 8.00

APP JOSE TORRESIronworker 0.00 8.00 0.00 8.00

FOR ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

JNM CASEY LUXIronworker 0.00 8.00 0.00 8.00

JNM EDWARD MEYERIronworker 0.00 8.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 0.00 8.00 0.00 8.00

FOR ERIC SPARKSIronworker 0.00 8.00 0.00 8.00

APP IAN MURPHYIronworker 0.00 8.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 8.50 0.00 8.50

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 0.00 8.00 0.00 8.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

APP Alex BlancoIronworker 0.00 8.50 0.00 8.50

APP DEVAN MURPHYIronworker 0.00 8.50 0.00 8.50

APP JEFFERY SOUZAIronworker 0.00 8.50 0.00 8.50
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

2084

8.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

2083

8.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

2082

4.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

8.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

8.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

8.00

No

0.00 0.00

APP JEFFERY STONEIronworker 0.00 8.50 0.00 8.50

APP JEREMY DOLMANIronworker 0.00 8.00 0.00 8.00

JNM RICHARD GARCIAIronworker 0.00 8.50 0.00 8.50

FOR RORY HOGANIronworker 0.00 8.50 0.00 8.50

FOR EARL CLAYBORNIronworker 0.00 8.00 0.00 8.00
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